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August 15. 1969

Mr. D. F. WiIber, Plant ManagerNorth American Rockwell Corp.}
Universal Joint Division"——ftllegan^Mlchlgan
Dear Mr. Wllbur:

This wil l acknowledge the discussion you had with Mr. Pope
of our staff on July 23, 1969. The meeting was held to discuss your
progress In revamping oil control facil ities and to determine theanticipated date for completing this project. We had previously
met with your Mr. Paulson to discuss the proposed changes and had informed
you of the urgency of proceeding toward better oil control In a letter
dated April 10, 1969.

To date, a small area of the Kalamazoo River has been dyked
off for oil containment. We understand too that many of the plumbingchanges have been completed to albw for relocating oil treatment
facil it ies. However, we are concerned with the proposed date for
completing the entire project. It Is our understanding that a $30,000
allotment is expected in August, 1969* to provide Internal dyking,
and outlet structures for completion of the present dyked area. This
wil l result In the elimination of the present soluble oil containment
pond. A $40,000 request Has been made for your fiscal 1970 to relocateand enlarge the free oil skimming tanks. Monies for facilities to
break and recover soluble emulsion aren't expected until 1971 .

In the company's proposal which we reviewed In December, 1968,
we were told that the changes pertaining to free oil were scheduled for
completion this summer. Your current proposal would result in at leasta year's delay of this phase, and an additional delay Is evident on the
soluble olI.

We believe the greatest need Is to Improve and upgrade thefree oil separator Including Its relocation. Is there any valid reason
why this total project can't be completed by July 1, 1970?

Your comments would be appreciated by September 5, 1969.
Very truly yours,

JLP:as i BUREAU OF WATER MANAGEMENT
cc: W.M.B . , Lanslng Chester HarveyDistrict Engineer


